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Overview

Radiological Project Work Overview

— Current Project Map

— Parcel C

* Phase Il Field Work
« Ship Berth Survey
» Buildings 253 and 211 Survey

— Parcel E
e “l Street” SS/SD Removal
— Parcel D-1

— FSS Report Status

— Upcoming Agency Document Schedule
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Parcel C - Phase 11 SS/SD Removal
and Ship Berth Surveys

NAVFAC

100% complete with removal of 14,020 LF

All 29 Trench Survey Units (SUs) Backfilled

«« ¢ Completed installation of drainage system along
X Lockwood and Blandy Streets (1,500 LF)

PARCEL C

®
/
sus1z 7

Sao
e

2 ) &

iy .. * 100% complete with
Ship Berth 1, 2, 3, 4
and 5 Surveys (13 SUs)
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Buildings 253 and 211 EE

Characterization surveys completed in August 2014

_ Class 1 Area | Class 2 Areas | Class 3 Area

2521/
No. Met Release Criteria 211 10 9

35 1
No. Exceeded Investigation Criteria
No. of SUs Not Surveyed Due to

2/ Building 211 SUs 143, 144, 153, and 154 (bathrooms and offices on the 1st floor and

drafting area on the 2nd floor)
3/ Elevated beta activity identified on the tiles on 6th floor roof
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Parcel E SS/SD Removals

“I Street” NA/FAC

 100% complete with removal of 7,642 LF

All 16 Trench SUs Backfilled

Completed installation of drainage system along
1. Street and 3" Ave (2,300 LF)




Parcel D-1
Phase |

— Gun Mole Pier
e CDPH confirmation surveys completed March 18

« Recommendation for Unrestricted Radiological
Release letter anticipated following CDPH analysis
of confirmation samples and confirmation surveys
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Parcel D-1
Phase Il

All scoped fieldwork completed:

December 2014

Removal of 5,455 LF of SS/SD and survey of NRDL
site

All 17 Trench SUs Backfilled

Completed Ship Berth 21, 22, 29, and 14 Surveys
Deconstructed RSY 2 Pads; stockpiled material in
Parcel E

Removed and disposed the rail road ties

Scanning and sampling of RSY 2 Pads; Lab sample
results reviewed and approved by RASO




FSS Report Status
Parcels C, D-1, & E

Free-Released

Final

Draft

Internal Draft
(Data under review)

Waiting for concurrence for Free-Release Note: CDPH issued a memo on November
determination 24 that suspended the RURR letter for
Bldg. 521
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Upcoming Agency Document Schedule
Parcels C, D-1, & E

o Draft Parcel D-1 Ship Berths ...........cccoccoiiiininnin, January 2015
« Draft Revised SUPR Abstract
and NORM Background Study............................ February 2015
(Parcel C and B-518)
o Draft Parcel D-1 SS/SD FSS Reports..................... February 2015
« Draft Parcel C Ship Berths FSS Report..................March 2015

« Draft Buildings 253/211 Radiological
Characterization Survey Report........................... March 2015
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